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RECOMMENDED ACTION: Authorization to disburse up to $440,000 to the California 
Department of Parks and Recreation (DPR) and up to $60,000 to the Resource Conservation 
District of the Santa Monica Mountains for removal of a berm and restoration of riparian habitat 
in Topanga Canyon State Park, to implement the Santa Monica Bay Restoration Plan approved 
by the Conservancy in August 2001. 
 
LOCATION: Topanga Canyon, Santa Monica Mountains, Los Angeles County (Exhibit 1) 
 
PROGRAM CATEGORY:  Resource Enhancement 
 
  
 

EXHIBITS 
 

Exhibit 1: Regional Location Map 

Exhibit 2: Project Area 

Exhibit 3: SMBRC Resolution 06-07 (April 20, 2006) 

Exhibit 4: NOD and Mitigated Negative Declaration 

Exhibit 5: Letters of Support 

  
 
RESOLUTION AND FINDINGS: 
 
Staff recommends that the State Coastal Conservancy adopt the following resolution, pursuant to 
Sections 31251-31270 of the Public Resources Code: 
 
“The State Coastal Conservancy hereby authorizes 1) disbursement of an amount not to exceed 
four hundred forty thousand dollars ($440,000) to the California Department of Parks and 
Recreation (DPR); and 2) disbursement of an amount not to exceed sixty thousand dollars 
($60,000) to the Resource Conservation District of the Santa Monica Mountains (RCDSMM) for 
berm removal and riparian habitat restoration in Topanga Canyon State Park, to implement the 
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Santa Monica Bay Restoration Plan (the “Bay Plan”), approved by the Conservancy on August 
2, 2001.  This authorization is subject to the following conditions: 
 
1. Prior to the disbursement of Conservancy funds to DPR or RCDSMM, each entity 

shall submit for the review and written approval of the Executive Officer of the Con-
servancy: 
 
a. A work program, including schedule and budget; 

b. The names of any contractors it intends to employ for the project; and 

c. Documentation that the grantee has obtained all required permits and approvals 
for the project. 

 
2.  DPR and RCDSMM shall implement all applicable mitigation and monitoring meas-

ures and the mitigation monitoring and reporting program as identified in the Miti-
gated Negative Declaration for the Rodeo Grounds Berm Removal and Restoration 
Project, adopted by DPR on December 20, 2006, which is attached to the accompany-
ing staff recommendation as Exhibit 4. 

 
3.  DPR and RCDSMM shall construct the project in accordance with all permits and 

additional approvals for the project.” 
 
Staff further recommends that the Conservancy adopt the following findings: 
 
“Based on the accompanying staff report and attached exhibits, the State Coastal Conservancy 
hereby finds that: 
 
1. The proposed project is consistent with the purposes and criteria of Chapter 6 of Division 21 

of the Public Resources Code (Sections 31251-31270) regarding enhancement of coastal 
resources; 

 
2. The proposed project is consistent with the Project Selection Criteria and Guidelines adopted 

by the Conservancy on January 24, 2001; and 
 
3. The Conservancy has independently reviewed and considered the Mitigated Negative 

Declaration adopted by DPR on December 20, 2006 and attached as Exhibit 4 to the 
accompanying staff recommendation and finds that there is no substantial evidence that the 
project, as mitigated, will have a significant effect on the environment, as defined in 14 
California Code of Regulations Section 15382.” 

 
 
PROJECT SUMMARY:  
 
Conservancy staff recommends that the Conservancy authorize disbursement of up to $440,000 
to the California Department of Parks and Recreation (DPR) and up to $60,000 to the Resource 
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Conservation District of the Santa Monica Mountains (RCDSMM) for removal of a berm and 
restoration of riparian habitat along Topanga Creek in Topanga State Park in coastal Los 
Angeles County (Exhibits 1 and 2). 
 
The proposed project will restore the natural floodplain, creek channel, and sediment transport 
functions at the southern end of Topanga Creek, approximately 2,500 feet upstream from the 
Pacific Ocean. The project is designed to enhance habitat for endangered southern steelhead 
trout by improving fish passage opportunities and providing summer rearing habitat for 
juveniles. Topanga Creek is one of only three watersheds in the Santa Monica Bay with a 
reproducing population of these fishes.  This project will be undertaken to implement the Santa 
Monica Bay Restoration Plan, approved by the Conservancy in August 2001. 
 
The project will remove a concrete-covered earthen berm that was installed without a permit by 
local residents following the 1980 flood.  Adjacent to the berm is approximately 12 acres of 
floodplain area that has been disturbed and developed with residences and driveways. DPR 
purchased this area in 2001 as part of 1600-acre acquisition in lower Topanga Creek watershed. 
The residences have been vacated and the structures and associated improvements will be 
removed prior to removal of the berm. DPR is planning to restore the lower creek, floodplain and 
lagoon areas.   
 
The installation of the berm has resulted in several adverse impacts on the creek including: re-
direction of the thalweg (the line defining the lowest points along the length of a river bed), 
obstruction of flows, sediment accumulation upstream of the berm, colonization of the disturbed 
area by Arundo donax, and sub-surface stream flows which interrupt fish passage and reduce 
potential rearing habitat for steelhead smolts. The berm is approximately 1,000 feet long and 1.8 
acres in area.  Once the berm is removed this will allow for a natural re-adjustment of the creek 
channel through this floodplain area and allow for riparian habitat restoration in the disturbed 
areas. These actions are anticipated to result in direct benefits to endangered steelhead trout 
which will be able to access 3.3 miles of suitable habitat that is now seasonally restricted due to 
the sub-surface flows associated with the berm. 
 
RCDSMM and DPR have been collaborating on this project for several years.  RCDSMM has 
managed the preparation of the Rodeo Grounds berm removal study and a hydrogeologic study 
of lower Topanga Creek, funded by a grant from the Conservancy authorized on January 27, 
2005.  RCDSMM will continue to manage aspects of the implementation, such as monitoring 
and in-stream mapping.  DPR, as the landowner, will manage the construction for the berm 
removal. 
 
SITE DESCRIPTION: 
 
The Santa Monica Bay watershed, one of the nation’s most highly urbanized regions, 
encompasses approximately 400 square miles subdivided into separate sub-watershed drainages. 
The Santa Monica Bay watershed is divided into two major topographic areas: the Los Angeles 
coastal plain and the Santa Monica Mountains. Bordered on the north by the Santa Monica 
Mountains divide, on the east by Griffith Park, on the south by Point Fermin, and on the west by 
the eastern portion of Ventura County, the watershed encompasses residential areas, commercial 
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and industrial areas and undeveloped open space lands, primarily within the Santa Monica 
Mountains. There are 28 separate drainage basins within the Santa Monica Bay watershed. 
 
Topanga Creek Watershed covers 18 square miles (12,400 acres) on the southeastern side of the 
Santa Monica Mountains. It is the third largest of the 28 watersheds draining into Santa Monica 
Bay. Populations of endangered steelhead trout and tidewater goby have been documented in the 
watershed since 2001. Topanga Creek is one of only three watersheds in the Santa Monica Bay 
with a reproducing population of these fishes.  However, the berm constricts passage for 
steelhead during low flow periods, potentially inhibiting the migration of fish. 
 
The Southern California Wetland Recovery Project, the Santa Monica Bay Restoration 
Commission’s Bay Restoration Plan, and the Topanga Creek Watershed Management Study 
have each identified restoration of the Topanga Creek and Lagoon system as a priority action. 
 
PROJECT HISTORY: 
 
RCDSMM, with grants from the Coastal Conservancy and several other cooperating agencies, 
has been leading efforts to plan for the restoration of Topanga Lagoon and its watershed. Phase 1 
of this effort produced the Topanga Creek Watershed and Lagoon Restoration Feasibility Study. 
This study provides detailed summaries of overall watershed conditions, describes the 
watershed’s critical problems, analyzes several potential solutions, and summarizes feasible 
alternatives. At the same time that study was being developed, DPR acquired the whole of the 
Lower Topanga Canyon area as an addition to Topanga State Park. Following the acquisition of 
the Lower Topanga Canyon area in 2001, an Interim Plan was adopted for the area, and efforts 
begun to end existing private leases and resolve the private tenancies on the land.  DPR has 
vacated the residences and initiated the process to remove those structures. 
 
Phase II of the Topanga Creek and Lagoon feasibility study was funded through a $233,000 
Santa Monica Bay Restoration Project (SMBRP) grant.  In January 2005, the Conservancy 
provided $180,000 for the preparation of the Rodeo Grounds berm removal study and a 
hydrogeological study of lower Topanga Creek.  The proposed project is the next step toward the 
larger Topanga Creek and Lagoon Restoration effort.  The Rodeo Grounds berm removal is 
considered to be one of the key actions needed to restore suitable passage for steelhead. 
 
In recognition of the need to protect Santa Monica Bay and its sub-watersheds, in May, 1988, the 
State of California and the U.S. Environmental Protection Agency (US EPA) included Santa 
Monica Bay in the National Estuary Program (NEP). Established under the Water Quality Act of 
1987 and managed by the US EPA, the NEP includes more than two dozen significant estuaries 
and coastal water bodies nationwide. 
 
As a NEP, the Santa Monica Bay Restoration Project (SMBRP) is charged with assessing the 
Bay’s pollution problems, and with producing the Bay Restoration Plan to serve as the blueprint 
for the Bay’s long-term recovery. In 1995, the Santa Monica Bay Restoration Plan was approved 
by the State of California and the US EPA. The Bay Plan includes 250 actions, including specific 
actions focused on habitat conservation, enhancement and restoration, pollution prevention and 
treatment control, and assessment, education and monitoring. 
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The Bay Plan includes several goals, including: (1) reducing pollutant loadings to and prevent 
degradation of the waters of Santa Monica Bay; (2) reducing human health risks associated with 
swimming in or harvesting seafood from the Bay; and (3) restoring, rehabilitating and protecting 
the marine ecosystem, living resources and biodiversity of the Bay and its watersheds. 
Specifically, the Bay Plan has identified the protection, restoration, and creation of wetlands 
within the Bay as a major goal of the project. 
 
The Safe Neighborhood Parks, Clean Water, Clean Air and Coastal Protection Bond Act of 2000 
(Proposition 12) earmarked $25,000,000 to the Coastal Conservancy for restoration of Santa 
Monica Bay in accordance with the goals and priorities of the Bay Plan. The Coastal 
Conservancy approved the Bay Plan on August 2, 2001. 
 
Proposition 12 requires the Bay Watershed Council, the stakeholder board of the Restoration 
Project, to determine project eligibility and grant priorities. Working with Conservancy staff, the 
Santa Monica Bay Restoration Project staff has solicited project proposals that would achieve 
the goals of the Bay Restoration Plan and address its water quality and natural resource 
protection objectives. The project being recommended for funding here has been approved for 
funding by the Bay Watershed Council and Santa Monica Bay Restoration Commission (Exhibit 
3). 
 
In addition, the proposed project has been adopted as a Tier 1 priority of the Southern California 
Wetland Recovery Project (SCWRP) Work Plan. 
 
 
PROJECT FINANCING: 
 
 Proposition 12:  Santa Monica Bay Restoration Plan $500,000 
 Wildlife Conservation Board (WCB) $1,591,300 
 CA Dept. of Fish and Game (DFG) $250,000 
 Mountains Recreation and Conservation Authority (in-lieu fees) $90,000 
 DPR (in-kind) $367,700 
 RCDSMM (in-kind) $24,700 
 DPR (pending) $454,300 
 Total Project Cost $3,278,000 

 
The source of Conservancy funds is an appropriation to the Conservancy from Proposition 12, 
the "Safe Neighborhood Parks, Clean Water, Clean Air and Coastal Protection Bond Act of 
2000," for projects to implement the Santa Monica Bay Restoration Plan. 
 
 
CONSISTENCY WITH CONSERVANCY'S ENABLING LEGISLATION: 
 
Chapter 6 of Division 21 of the Public Resources Code (Sections 31251-31270) provides for the 
Conservancy’s participation in a program of coastal resource enhancement. The proposed 
authorization for implementation of the berm removal and habitat restoration project would 
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facilitate the restoration and enhancement of fish migration corridors and spawning habitat and 
riparian resources in the Topanga Creek watershed of Santa Monica Bay that have become 
degraded due to development, invasive exotic plants and other intrusive activities.  The proposed 
project would also lead to the enhancement of the natural and scenic character of the area, and 
the ability of the watershed to support steelhead salmon and other wildlife species. 
 
Accordingly, the proposed project is consistent with Section 31251, under which the 
Conservancy may award grants to public agencies and nonprofit organizations for projects that 
seek to remedy loss of natural and scenic values because of natural or human-induced events. 
 
Public Resources Code Section 31253 provides that the Conservancy “may provide up to the 
total cost of any coastal resource enhancement project. . . .” Staff is recommending that the 
Conservancy contribute 15 percent of the funds needed to carry out the project.  The 
Conservancy funds are leveraged with funds provided by WCB, DFG, and the Mountains 
Recreation and Conservation Authority, as well as the in-kind services of the DPR and 
RCDSMM. 
 
CONSISTENCY WITH CONSERVANCY’S 
STRATEGIC PLAN GOALS & OBJECTIVES:  
 
Consistent with Goal 5 Objective A, the proposed project will help protect, restore and enhance 
biological diversity in coastal areas by restoring sensitive habitat along Topanga Creek, an 
important watershed of Santa Monica Bay and by promoting a partnership among various local, 
state and federal public agencies in the efforts to restore Topanga Creek. 
 
Consistent with Goal 5 Objective B, the proposed project will help protect, restore and enhance 
biological diversity in coastal areas by restoring an important section of the Topanga Creek 
stream corridor linking the ocean with upstream habitat in the watershed.  In addition, the 
restored habitat contiguous with existing native vegetation along Topanga Creek will provide 
suitable habitat and important wildlife movement connectivity to other areas of the Santa Monica 
Mountains. 
 
Consistent with Goal 5, Objective C, the proposed project will help protect, restore and enhance 
biological diversity in coastal areas by eradicating non-native invasive species that threaten 
native coastal habitats and by removing exotic invasive species and replacing them with native 
riparian vegetation. Additionally, the project will utilize volunteers to conduct non-native species 
removal, native planting and post-project monitoring. 
 
Consistent with Goal 6 Objective A, the proposed project will implement a project designed to 
improve habitat for southern steelhead trout, and increase riparian habitat. 
 
The Santa Monica Mountains are cited in the Coastal Conservancy’s Strategic Plan (2003, page 
56) as a locus for Goals 5 (Coast/Ocean Habitat) and 6 (Wetlands, Rivers & Watersheds) of the 
Plan. 
 

Page 6 of 10 



SANTA MONICA BAY RESTORATION: TOPANGA CREEK RODEO GROUNDS BERM REMOVAL 
 

CONSISTENCY WITH CONSERVANCY'S  
PROJECT SELECTION CRITERIA & GUIDELINES: 
 
The proposed project is consistent with the Conservancy's Project Selection Criteria and 
Guidelines, adopted on January 24, 2001: 
 
Required Criteria 
 
1. Promotion of the Conservancy’s statutory programs and purposes: See the "Consistency 

with Conservancy’s Enabling Legislation" section above.  
2. Consistency with purposes of the funding source: These projects will be funded with 

monies appropriated to the Conservancy from Proposition 12 for implementing the Santa 
Monica Bay Plan. The proposed project is consistent with the Bay Plan and this project has 
been approved by the Santa Monica Bay Restoration Commission (Exhibit 3). 

3. Support from the public: The proposed project has the support of elected officials 
including Senator Sheila Kuehl, Assemblywoman Julia Brownley, Los Angeles County 
Supervisor Zev Yaroslavsky, public agencies, including the WCB, Santa Monica Mountains 
Conservancy, and DFG, environmental organizations, such as Heal the Bay, and community 
groups.  (See Exhibit 5, Letters of Support.) 

4. Location: The proposed project is located in the lower Topanga Canyon watershed which 
drains into Santa Monica Bay.  The project is located within the coastal zone in a portion of 
the Santa Monica Mountains area that does not have a certified local coastal program (LCP). 

5. Need: The financial support and participation of the Conservancy is critical for the success 
of this project.  RCDSMM and DPR have raised a significant amount of funding for the 
project, however, due to the lead contamination in the soils and the associated high cost of 
hazardous waste disposal, additional funds are needed to ensure the complete removal of the 
berm. 

6. Greater-than-local interest: Restoration of coastal wetlands is a priority at both a state and 
nationwide level. This is especially true where southern steelhead are present and utilize these 
wetlands, as in Topanga Creek and Lagoon. Southern steelhead has been designated as a 
federally endangered species, and the range of this designation has been extended south to San 
Diego County in part because of its presence in the Topanga watershed. DFG has established 
restoration of the southern steelhead as a statewide priority.  Such statewide and national 
concerns make the restoration of Topanga Creek watershed a goal of greater than local interest. 

 
Additional Criteria 
 
7. Urgency: This year is the driest on record in the last several years, which makes it an ideal 

time to work in the creek and remove the berm with the least amount of potential impacts. 
DPR will be removing the residences and other improvements in the Lower Canyon and 
there are costs savings associated with implementing this project at the same time.  

8. Resolution of more than one issue: This project could help resolve concerns over wetland 
restoration, protection of groundwater resources and declines in spawning habitat of a 
federally-listed threatened species. 
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12. Readiness:  DPR and RCDSMM have completed CEQA and construction plans, obtained 
the necessary permits and secured substantial funding for the project.  DPR is ready to go to 
bid for a contractor to implement the project as soon as this grant is in place. 

13. Realization of prior Conservancy goals:  The Conservancy has been involved in resource 
protection, enhancement, and restoration projects within the Santa Monica Bay watershed for 
more than a decade, including projects focused on the restoration of the Topanga Creek and 
Lagoon. The Conservancy provided funding and project support for the overarching 
framework of planning for the restoration of Topanga Lagoon and its watershed. That effort 
produced the 2002 Topanga Creek Watershed and Lagoon Restoration Feasibility Study. The 
Feasibility Study analyzed several possible solutions, and summarized potentially feasible 
alternatives to pursue for further evaluation. Following that, the Conservancy provided 
funding for evaluation of the berm removal project and out of that effort, plans for the 
removal and an environmental document for the project were produced.  This project is the 
next step toward realizing the Conservancy’s goals for the Topanga watershed and the 
implementation of the Santa Monica Bay Restoration Plan, adopted by the Conservancy in 
August 2001. 

15. Cooperation: The Conservancy, Santa Monica Bay Restoration Commission, RCDSMM, 
DPR, CalTrans, LA County Department of Beaches and Harbors, Topanga Creek Watershed 
Committee, and a broad range of interested and affected stakeholders including local 
residents, environmental groups, and local, regional, and state agencies have all been 
cooperating in the coordinated effort to restore the resources of Topanga Creek and Lagoon. 

 
CONSISTENCY WITH LOCAL COASTAL PROGRAM POLICIES: 
 
The proposed project would be consistent with the planning and management policies contained in 
Sections 30230, 30231, and 30233(a)(7) of the Public Resources Code. Section 30230 states: 
“Marine resources shall be maintained, enhanced, and where feasible, restored…  Uses of the 
marine environment shall be carried out in a manner that will sustain the biological productivity of 
coastal waters and that will maintain healthy populations of all species of marine organisms 
adequate for long-term commercial, recreational, scientific, and educational purposes.” Section 
30231 states “The biological productivity and the quality of coastal waters, streams, wetlands, 
estuaries, and lakes appropriate to maintain optimum populations of marine organisms and for the 
protection of human health shall be maintained and, where feasible, restored. . .” Section 
30233(a)(7) states, “The diking, filling, or dredging of open coastal waters, wetlands, estuaries, and 
lakes shall be permitted in accordance with other applicable provisions of this division, where there 
is no feasible less environmentally damaging alternative, and where feasible mitigation measures 
have been provided to minimize adverse environmental effects and shall be limited to the 
following: . . .(7) Restoration purposes. . .” Consistent with these policies, this project would 
restore the resources of Topanga Creek, enhance its biological productivity, and support optimum 
populations of marine organisms in the Creek, Lagoon and surrounding waters. Consistent with 
Section 30233, the Mitigated Negative Declaration for this project identified the project to be the 
least environmentally damaging feasible alternative and specified feasible mitigation measures to 
minimize adverse environmental effects. The project objective, restoration of the creek channel and 
riparian habitat, is a specifically permitted use under Section 30233(a)(7). For these reasons, the 
project is consistent with the policies of the Coastal Act. 
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There is currently no certified Local Coastal Program (LCP) for the proposed project area. 
 
COMPLIANCE WITH CEQA: 
DPR, as the lead agency under the California Environmental Quality Act (CEQA), adopted the 
Mitigated Negative Declaration (MND) for the Rodeo Grounds Berm Removal and Restoration 
Project on December 19, 2006.  DPR filed its Notice of Determination (NOD) on December 20, 
2006. The MND, including the NOD, is attached as Exhibit 4. 
 
The project’s total area of direct impact encompasses an estimated 1.81 acres, which includes the 
80,000 sq. ft. (1.8 acres) of berm and 0.01 acres of delineated wetlands. These acreages are 
intended as maximum areas of impact for CEQA analysis purposes. As the purpose of the project 
is to benefit Topanga Creek, these impacts are temporary, and the restoration effort is designed 
to impact the affected areas of waters and wetlands to the minimal amount necessary to 
accomplish the berm removal and restoration process. 
 
Possible significant impacts identified by DPR include  potential air quality, sensitive habitat 
disturbance, cultural resource disturbance, noise (wildlife), water quality (sedimentation and 
erosion during earth moving operations), and traffic (flow of trucks on and offsite during hauling 
operations).  Mitigations measures are proposed to address these potentially significant impacts 
from the project. 
 
Project related air pollution emissions during removal of the berm will not exceed thresholds, 
however, NOx exhaust emissions may approach the threshold. Dust and exhaust emissions 
controls are identified to mitigate this possible impact to less than significant. 
 
In order to remove the fill material of the berm and restore the channel and floodplain area, it 
will be necessary to remove some native trees, including coast live oak, Fremont cottonwood, 
California walnut, willows, toyon, Mexican elderberry, and sycamores.  Multiples of these tree 
types will be planted to mitigate the loss of or potential adverse health effects on trees in the 
project footprint. 
 
Though the project involves only excavation or disturbance of the top surface of site soils and 
only previously disturbed soils brought from offsite, it is thought that there may be potential for 
cultural resources to be located in certain identified areas.  As such, any subsurface work in those 
areas will be monitored by an archeologist and a Native American monitor. 
 
Short-term mitigation measures will be implemented to address the potential impact of noise on 
the surrounding wildlife, such as minimizing the use of earth moving equipment, trucks and 
other noise generating devices to the extent feasible in order to reduce impacts to wildlife. 
 
During the berm removal, some temporary impacts to water quality may occur.  In order to reach 
restored post-project condition, excavation equipment must be used and as a result, erosion and 
siltation may occur.  A full suite of BMPs and conditions on permits from the Regional Water 
Quality Control Board, DFG and Army Corps will be adhered to in order to assure less than 
significant impacts. 
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During construction, a large number of trips would be required to haul the fill material offsite.  
Given the size of the project and the short duration (1-2 months), the impact is considered less 
than significant and the effect lessens as trucks disperse from the site, localizing the impact at the 
entry/exit point at the site.  Mitigation includes a detailed haul route and traffic control plan 
approved by CalTrans. 
 
In order to evaluate the effectiveness of the project and the mitigation program, annual 
monitoring will occur until 2012 to document revegetation success, restored creek connectivity 
and steelhead use. 
 
Pursuant to its responsibilities under 14 California Code of Regulations, Section 15091, 
Conservancy staff has independently reviewed the DPR’s Mitigated Negative Declaration, 
concurs in DPR’s finding and therefore recommends that the Conservancy find that there is no 
substantial evidence that the Rodeo Grounds Berm Removal and Restoration Project, as 
mitigated, will have an adverse impact on the environment.  Upon approval, staff will file a 
Notice of Determination for the project. 


	SANTA MONICA BAY RESTORATION PLAN:
	 TOPANGA CREEK RODEO GROUNDS BERM REMOVAL

